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Building Construction and Demolition Map 



Old Town Demolition Overview 

ü   Old Town – D&D Clean Up Project:  Includes multiple phases, multiple buildings 

ü   Phase IA – Complete 

ü   Phase IB – CD-4 approved, in close-out estimated 1/31/18. 
 
ü  Phase III – KPPs complete, project in punch-list 

•  Contaminated soil and utilities packaged and shipped from B5, B16, and B52 areas 

•  Phase IV – Includes Phase I scope remnants beyond KPP (November – June 2017) 
under development 

•  Retaining wall above B16, B16A and B52 and related soil 
•  Perkins pad 
•  De-contaminating the B5 wall 

•  Phase II – Includes characterization and demo of Buildings 4, 14 based on known 
funding, under development (on hold) 

 
•  Remaining Scope – Characterization of Buildings 7/ 7C and characterization and removal 

of slabs/soils at and around Buildings 4, 14, 7, and 7C, under development (on hold) 



Old Town Demolition Phase III Update 

ü Working to complete final 
punch-list items 

•  All waste shipped 

•  Backfill B52 East remains 

•  Finalizing EPA decision 
unit documentation 



Old Town Demolition Phase IV Update 

•  Phases IV address remnant issues near Buildings 5, 
16, 52, and 52A that are beyond Phase I scope 

  
•  EM project approval received Jan. 19 
•  Contracts NTP awarded Feb. 9 
•  Field work planned for Feb. – May 

•  Scope of Work 
ü  Perkins pad demolished 
ü  Perkins pad utilities removed 
ü  Haul waste 

•  Demolish B16 site wall (imminent) 
•  Demolish B52A site wall (planned) 
•  Clean B5 site wall (planned) 



Old Town Demolition Phase IV Update 



Old Town Demolition Phase IV Update 



Old Town Demolition Phase IV Update 



Old Town Demolition Phase IV Update 



Old Town Demolition Next Steps 

Phase IV 

•  Demolish Building 16 wall 

•  Demolish B52A wall 

 

Phase II  

•  Resume planning efforts, remaining scope 

•  Finalize deactivation plan (Buildings 4 and 14) 

•  Finalize characterization plan (Buildings 4 and 14) 

 



 

 

IGB: Perspective from northwest 
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IGB: Status  
 
IGB 

•  Current planned construction completion is March 2019, move 
planned to take 6 months 

•  Preparing to place the 3rd Floor slab in March 2018 

•  Pouring final shear walls from levels 2 to 3 today  

Modular Utility Plan (MUP)  

•  Final roofing underway 

•  Siding underway 

•  Walls closed up 

•  Chilled water piping being installed 

•  Stair to roof installed 

 



IGB: Site 



IGB: Site 



IGB: Site 



MUP: Site 



MUP: Site 



IGB & MUP: Next Steps 

IGB 

•  Shear walls to roof; April 2018 

•  Begin structural steel May 2018 

 

MUP  

•  Factory testing of equipment 

•  Begin installing equipment 

 



 
Thank You 

Find us at:  www.lbl.gov 
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